ﬁeasr% UNITED STATES ENVIRONMENTAL PROTECTION AGENCY DOBR 745
% REGION 10HANFORD PROJECT OFFICE |

¥ ' 712 Swift Boulevard, Suite 5
N _ - Richland, Washington 99352
<&

September 16, 2004

Briant Charboneau

U.S. Department of Energy
P.O. Box 550

Richland, WA 99352

Subject: EPA Approval of DOE Letter 04 AMCP 0442

Dear Mr. )arb/au 5/@@«{?{—

The EPA has received, reviewed, and approves the subject letter as a revision to the Remedial
Design Report / Remedial Action Work Plan for the 100-KR-4 Operable Unit (DOE/RL-96-84). -
Thanks to you, your staff, and your contractors for the beneficial dialogue we have shared in the
past few months to develop a plan and schedule to address the chromium groundwater plume at
100-KR-4. We are pleased that this dialogue has produced the strategy to deploy a treatability
test using calcium polysulfide. We look forward to continuing to work with you to bring this

~ approach to fruition. _

' As discussed today with John Morse of your staff, enclosed is milestone changé package
M-016-04-08 that has been signed by Nick Ceto for EPA. ThlS m1lestone is for initiation of the
treatability test due May 1, 2004. '

~ If you have any questions, please, give me a call at 376-9884.

Sincerely,

Laurence E. Gadbois
100-KR-4 Project Manager

Enclosure: Milestone change package M-16-04-08 dated 9-16-2004

Cc:  Jane Borghese, Fluor
John Morse, DOE
John Price, Ecology
Arlene Tortoso, DOE _
Administrative Record - 100-KR-4 -
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Change Number : Federal Facility Agreement and Consent Order : ' Date:

Change Control Form
M-16-04-08 Do not use que ink. Type or print using black ink. 9-16-2004
Originator: L. E. Gadbois ' . Phone: (509) 376-9884
Class of Change: . : : |
[ 1- Signatories | [X111- Executive Manager . { [ } 1I - Project Manager F
Change Title: ~

treatability test at the 100-KR-4 Operable Unit

Lfstabllsh Hanford Federal Facility Agreement and Consent Order {(Tri-Party Agreement) Interim Miiestone M- 016-2 SB to begin

Description/Justification of Change;

i m——
e ————

~The DOE and EPA have agreed to conduct a treatability test for groundwater contaminated with hexavalent chromium at the
100-KR-4 operable unit. This will be conducted in accord with a treatability test plan approved by EPA. Specifics of the
treatability test will be contained in the test plan, but it is anticipated that at least one extraction and injection well will be used,
calcium polysulfide with be the test chemical, and the test will take approximately 18-36 months, however the test will be evaluated
frequently during this period. The treatability test will be evaluated relative to the cleanup standards established in the existing
CERCLA ROD and other criteria deemed appropnate by DOE and EPA.

Interim milestone M-016-28B is estabhshed by approval of ﬂ‘llS Tn—Party Agreement Change Request and is deﬁned below

Milestone ' Descnptlon ‘ _Date
: : Initiate In-field Treatabmty Test Usmg Calcium Polysulﬁde at 100-KR~4. | :
M-016-28B 05/01/2005
_ ‘ _ Test will be in accord with a treatability test plan approved by EPA.
1 Impact of Change:
Administrative action required to incorporate this change into Appendix ID of the Tri-Party Agreement.
Affected Documents:
| The Hanford Federal Facility Agreement and Consent Order, as amended.
¢
Approvals:
_~ Approved |- Disapproved
J. B. Hebdon, RL JAMIT Representative Date
: N/A _ , _ Approved __ Disapproved
J. E. Rasmu$gen, QRP TAMIT Representative | _ ~__Date , . : :
f; G ES S, S ‘
ﬂj Céuif{: i/b/ Qf{g _ 7? £?/ u{f %oved __ Disapproved
N. Ceto, EPA JAMIT Representaﬁve ' Z Dite .
N/A : ' ___Approved . _ Disapproved
M. A. Wilson, Ecology IAMIT Representative ' Date ‘
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